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BRAC Overview

» Five BRAC rounds
= Legacy BRAC —1988, 1991, 1993, 1995

= BRAC 2005

» Cleanup is funded through two BRAC accounts and is managed in accordance
with the Defense Environmental Restoration Program (DERP)

» Risk management and prioritization

= DoD prioritizes funding to clean up sites that pose the greatest threat to human health and
the environment first

= DoD also considers reuse needs and priorities and property transfer and redevelopment
plans at BRAC installations
» DoD measures cleanup progress against two milestones:

= Remedy In Place (RIP), which occurs when cleanup systems are constructed and
operational

= Response Complete (RC), which occurs when the site achieves the agreed upon cleanup
objectives (though DoD or a subsequent owner may continue to monitor the remedy)



BRAC 1988

» 87 installations with DERP sites
= 79 Army
= 3 Navy
= 5 AiIr Force
» Funding spent to date™: $1.6 billion

> 1,268 sites
= 92% (1,169 sites) are at RIP/RC % at RIP/RC 0% Not at RIP/RC

= 89% (1,123 sites) are at RC
» The Department will achieve RC at 95% of sites by FY2016

> Installations with significant cleanup remaining:
= Chanute Air Force Base

= Fort Wingate Depot Activity (Army)
= George Air Force Base

= Pease Air Force Base

= Pueblo Chemical Depot (Army)

* Includes funding allocated to individual sites and does not include program management and other support costs



BRAC 1991

» 30 installations with DERP sites
= 5Army
= 12 Navy
= 13 Air Force
» Funding spent to date™: $2.8 billion
> 1,338 sites
" 96% (1,278 sites) are at RIP/RC m%atRIP/RC 0% Not at RIP/RC
= 89% (1,185 sites) are at RC
» The Department will achieve RC at 95% of sites by FY2017
> Installations with significant cleanup remaining:
= Fort Ord (Army)
= Loring Air Force Base

= Wurtsmith Air Force Base

* Includes funding allocated to individual sites and does not include program management and other support costs



BRAC 1993

» 35 installations with DERP sites

= 3Army = 7 Air Force

= 24 Navy = 1 Defense Logistics Agency (DLA)
» Funding spent to date™: $2.1 billion
> 964 sites

= 03% (893 sites) are at RIP/RC
» 78% (753 sites) are at RC

» The Department will achieve RC at 95% of sites by FY2021

» Installations with significant cleanup remaining:
= Alameda Naval Air Station
= Cecil Field Naval Air Station

= Charleston Fleet and Industrial Supply Center, Charleston Naval Station & Charleston Naval
Shipyard

= El Toro Marine Corps Air Station
= Griffiss Air Force Base

= Mare Island Naval Shipyard

= Treasure Island Naval Station

@ % at RIP/RC 0% Not at RIP/RC

* Includes funding allocated to individual sites and does not include program management and other support costs



BRAC 1995

» 56 installations with DERP sites
= 33 Army
= 17 Navy
= 5Air Force
= 1DLA

» Funding spent to date™: $2.1 billion

» 1,639 sites
» 74% (1,211 sites) are at RIP/RC
= 71% (1,159 sites) are at RC

» The Department will achieve RC at 95% of sites by FY2015

> Installations with significant cleanup remaining:
= Kelly Air Force Base
= Letterkenny Army Depot
= McClellan Air Force Base
= Puerto Rico Naval Activity
= Savanna Depot Activity (Army)

@% at RIP/RC 0% Not at RIP/RC

* Includes funding allocated to individual sites and does not include program management and other support costs



